
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

4:48 PM
Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 042 Date: 23-Mar-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 196

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
Reviewed plans, specifications and ABF submittals regarding OBG Erection.

B. Field observation - Splice 1W
1. Welding: welder crew installed backing bar for face D.
2. Bolting: iron worker crew removed pins and installed permanent bolts M24 from Urib # 1 to #39, they

did pretension 6 uribs at # 17,18,19,21,22 and 23.For longitudinal N and S diaphrams, they are in process
to remove pins and install permanent bolts 90 % completion.

3. Barry Drake from Smith Emery was on board for bolting QC inspection, andBona facio Daquinnagh
also from Smith Emery was on board for QC welding inspection.

4. Rick Bettoncourt, Scott Croff and Danny Reyes were on board for QA welding inspection.
C. Conversations and Discussion:

There was no significant conversation today.
D. Overtiome reason:

Worked two hours overtime for construction observations because contractor worked overtime.

Bid Item: 055 E-L01-SG1.05504-0120F4 E Line Lift 01 Segment 1 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L01-SG2.05504-0120F4 E Line Lift 01 Segment 2 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L01-SG3.05504-0120F4 E Line Lift 01 Segment 3 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 042 Date: 23-Mar-2010 Tuesday

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

SMITH-EMERY SF

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

002082

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002070

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000074

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000073

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002299

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002288

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EDUARDO PADILLAIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

JNM DECLAN TREANORIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZIronworker 8.00 2.00 0.00 10.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM JAMES CANTANDOIronworker 8.00 2.00 0.00 10.00

APP JEFFREY BRICKERIronworker 8.00 2.00 0.00 10.00

JNM OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 042 Date: 23-Mar-2010 Tuesday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH TOM PASQUALONECertified Welding Ins 0.00 0.00 0.00 0.00

OTH STEVEN MCCONNELLCertified Welding Ins 0.00 0.00 0.00 0.00

OTH BARRY DRAKECertified Welding Ins 0.00 0.00 0.00 0.00

OTH MICHAEL JOHNSONCertified Welding Ins 0.00 0.00 0.00 0.00

OTH BERNARD DOCENACertified Welding Ins 0.00 0.00 0.00 0.00

OTH JESUS CAYABAYABCertified Welding Ins 0.00 0.00 0.00 0.00

OTH JAMES CUNNINGHAMCertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0050562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

2062

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

000069

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

000068

0.00

No

0.00 0.00

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 042 Date: 23-Mar-2010 Tuesday

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Minimumbolt for side plates Longitudinal diaphram pins and bolts

U Ribs pretension marking. Second welding shed on site.
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